CIP Project Status Report

Your Dime at Work

Primary Attribute: Crossing Improvements

Project Number Project Name

T00634

T00612

T00614

T00615

T00630

T00616

T00625

T00896

T00897

Priority Ramps/ADA Transition Plan, CW

122nd at Main, SE/Holgate at 41st

Naito Pkwy Riverfront, SW

Street Lighting Infill for Multimodal Safety

Glisan St & 1-205 Ramp Enhancement

Safer, More Efficient Rail Crossings

102nd Ave Crossing Improvements, NE

MLK Jr Blvd at Failing St, NE

MLK Jr Blvd at Sumner St, NE

Fixing Our Streets Project Status Report - September 30, 2019

Attribute

Crossing Improvements

Crossing Improvments -
on website but not in the
listing on the measure

Crossing Improvements

Crossing Improvements

Crossing Improvements

Crossing Improvements

Crossing Improvements

Crossing Improvements
not on list

Crossing Improvements
not on list

Project Manager

Alexis Gabriel

Sheila Parrott

Gabriel Graff

Dan Spoelstra

Norberto Adre

Willie Rotich

Christopher Sun

Sheila Parrott

Sheila Parrott

Construction

1of8

Start

08.01.19

02.26.2018

04.03.2017

03.05.2018

11.29.2018

07.15.2019

05.20.2019

05.20.2019

Construction
Finish

Funding will support citywide Ramps by

Description

12.31.19 Request program.

122nd: RRFB & median, Holgate: Bike
lane, crossbikes, crosswalk, streetlight,

05.09.2018 curb extension & ramps

Traffic signal additions and modifications

as well as striping changes on SW and NW

Naito Parkway were installed to provide

safer crossings for people accessing the
02.01.2018 riverfront by foot and by bike.

This project will provide streetlights and
02.09.2019 poles at up to 25 different locations.

Update the pedestrian and bicycle crossing
05.22.2019 of NE Glisan at the 1-205 ramp.

The project will work to update gate

techology

Crossing improvements and road

02.29.2020 reorganization

Pedestrian safety improvements including
two median island modifications, curb
08.14.2019 ramps replacements and one tree removal.

Pedestrian safety improvements including
modified median island, three curb corner
08.14.2019 replacements and crosswalk markings.

Status Summary (Latest)

14 of 27 curb ramps completed

Complete

Complete

Complete

Complete

Complete

Phase 1 - In construction; Phase 2 -
Currently at 30% design. Awaiting survey
reconciliation.

Construction

Construction

Primary Attribute

ADA Ramps

Crossing Improvements

Crossing Improvements

Crossing Improvements

Crossing Improvements

Crossing Improvements

Crossing Improvements

Pedestrian
Improvements

Pedestrian
Improvements

Millicent Williams



CIP Project Status Report

Pedestrian safety improvements including
Crossing Improvements a median island modification, curb ramp Pedestrian
T00898 MLK Jr Blvd at Graham St, NE not on list Sheila Parrott 05.20.2019 08.14.2019 replacements and one tree removal. Pre-Construction Improvements

Crossing improvements at intersection of
NE 122nd and Davis. Combined with
T00626 Crossing at NE 122nd / Davis Crossing Improvements  Winston Sandino TBD T00646 30% Design Crossing Improvements

100% design but it has been determined that
Pedestrian crossing improvements - a full signal is required. Plans will be re-
T00635 Safer Access to Bus Shelters Crossing Improvements  Sheila Parrott 01.03.2020 03.31.2020 medians, curb ramps & RFBs worked and schedule adjusted. Crossing Improvements

Phase | - work orders submitted to MO for
construction. Phase Il - 30% - Civil Design
is working on curb ramp designs and Signals

T00637 Southwest in Motion Xing Priorities, SW Crossing Improvements  Dan Layden 10.27.2020 01.27.2021 & Streetlighting for lighting changes Crossing Improvements
Crossing Improvements Curb extension (or floating island) and 60% Design. First utility notification has
T00885 52nd at Killingsworth, NE not on list Sheila Parrott 09.24.2019 11.04.2019 larger median. gone out. Crossing Improvements

Oversight Committee Action - Cancel and
T00643 US 30 Xing Enhance (Linnton), NW Crossing Improvements Dan Layden Reallocate Funding Crossing Improvements

Primary Attribute: Heavy Vehicle Maintenance

3 inch grind and overlay paving of N Marine
Dr starting at Kelly Point Park and
extending to Leadbetter Rd, as well as

upgraded ADA ramps for all curbs within Heavy Vehicle

TO0674 Marine Dr: Kelly Pt Park to Leadbetter, N HVUT Paving Norberto Adre 08.27.2018 01.04.2019 the paving area. Complete Maintenance
Heavy Vehicle

T00617 N Columbia Boulevard (Interstate to 13th) HVUT Maintenance Winston Sandino Paving and corner ramp construction Complete Maintenance

This project will widen the existing roadway

and include two 12-foot travel lanes, one

14-foot left turn lane with two left turn

pockets on to accommodate truck turning

movements onto northbound N Time Oil

Rd and into the NW Container Services

site. Combined with (federal) Heavy Vehicle
T00386 N Burgard Rd (Terminal to Columbia Road) HVUT Maintenance Winston Sandino 02.03.17 06.06.19 Burgard/Time Oil Road project Complete Maintenance

3 inch grind and overlay paving of N Marine

Dr starting at Kelly Point Park and

extending to Leadbetter Rd, as well as

upgraded ADA ramps for all curbs within Heavy Vehicle
T00675 N Lombard Street (Ramsey to 2500' North HVUT Paving Norberto Adre 06.19.2018 01.04.2019 the paving area. Complete Maintenance
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TO0676
Primary Attribute: Heavy Vehicle Safety

T00459

T00692

TO0716

TO0774

TO0746

Primary Attribute: High Crash Corridor

T00561

T00568

T00570

T00624

T00633

T00648

Going St: Interstate Blvd - I-5 Ramp, N

Columbia Blvd ITS N/NE

Guard Rail Replacement

Bridge Column Safety

Freight Priority Program

33rd & Marine Dr, NE

SW Beaverton-Hillsdale Hwy: crossing
improvements

Sandy at 31st & Glisan at 87th, NE

Beaverton Hillsdale Hwy: 30th-39th, SW

82nd Ave Crossing Improvements, SE/NE

SE Powell Blvd: Improve Street Lighting 1-205 to
the City limits

ODOT Partnership: match safety grants

HVUT Paving

HVUT Safety

HVUT Safety

HVUT Safety

HVUT Safety

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

Norberto Adre

Willie Rotich

Christopher Sun

Christopher Sun

Geren Shankar

Winston Sandino

Sheila Parrott

Sheila Parrott

Sheila Parrott

Winston Sandino

Dan Layden

Steve Szigethy

30f8

09.17.2018

04.03.2018

04.03.2018

04.1.2019

03.20.2020

07.13.2019

07.13.2019

07.13.2019

04.23.2020

Pavement repair, grind & overlay, and ADA
ramp improvements along N Going from
01.04.2019 intestate to 500' east

The project will construct and implement
Infrastructure Technology Services (ITS)
infrastructure along N/NE Columbia
Boulevard. The project will install
equipment and integrate these devices with
the City's, ODOT's, and Tri-Met's
Transportation

07.14.2020

07.14.2020

Freight improvements, including traffic
calming, pavement markings, and
signage.Addition of bicycle-only signal,
improving bus operations. Addition of two
floating transit islands. Striping, pavement
02.20.2020 markings. Protected bicycle lane.

Reviewing design alternatives developed
by Engineering Team. Working with Port of
06.15.2020 Portland to address larger systemic needs.

09.09.2019 Crossing improvements

RFBs, ADA compliant curb ramps &
09.09.2019 streetlighting

Buffered bike/ped space, median island
09.09.2019 and RFBs at 35th

07.20.2020

Complete

Installation has started and will continue
through July 2020.

Complete

Opportunistic installation by Maintenance

Operations. 24 locations total. Installation is a

winter/rainy season activity.

9 total projects: 2 completed; 4 in
construction; 3 in design/budget
review/viability assessment

15% Design

Construction. Combined with T0O0568 and
T00570.

Construction. Combined with TO0561 and
T0O0570

Construction. Combined with TO0561 and
TO0568

ODOT has agreed upon two crossings.
Official approval will take between 4-6
months. Working with ODOT officials to
accelerate review and acceptance

Oversight Committee Action - Cancel and
Reallocate Funding

Current Allocations: Capitol Hwy: Huber to
Taylors Ferry, SW - $55,144; Powell & 130th,
SE - $47,000; 108th & Sandy - $100,000

Heavy Vehicle
Maintenance

Heavy Vehicle Safety

Heavy Vehicle Safety

Heavy Vehicle Safety

Heavy Vehicle Safety

Heavy Vehicle Safety

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

Crossing Improvements

High Crash Corridor

Millicent Williams
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Primary Attribute: Neighborhood Greenway

T00632

T00644

T00645

T00623

T00647
Primary Attribute: Paving

T00456

T00588

T00590

T00592

Montavilla-Springwater Connector, SE/NE

4M Greenway: 130th-174th, SE

NW 20th Ave Neighborhood Greenway Phase 1:

Flanders-Raleigh

NE 7th/9th from Lloyd to Woodlawn
Neighborhood

HOP Greenway: Gateway TC-132nd, NE

Halsey Streetscape: 103rd - 113th, NE

Vermont St: Capitol-Oleson, SW

50th Ave: Division-Hawthorne, SE

Main: 1st - 2nd, SW

Neighborhood Greenway

Neighborhood Greenway

Neighborhood Greenway

Neighborhood Greenway

Neighborhood Greenway

Paving

Paving

Paving

Paving

David Backes

Nicole Peirce

Scott Cohen

Nicole Peirce

Nicole Peirce

Liz Tillstrom

Norberto Adre

Norberto Adre

Norberto Adre

40f 8

Project will connect the Springwater
Corridor Trail to the existing 70s and 80s
Greenways. Trail connections will be built
at 77th and 87th, and a new multi-use path

12.24.2019 06.16.2020 will be constructed through Flavel Park.

Fixing Our Streets - Neighborhood
Greenways - 4M Greenway: 130th-147th,

07.27.2020 04.05.2021 SE

Fixing Our Streets - Neighborhood
Greenways20th Bike: Jefferson-Raleigh,

05.29.2018 11.01.2019 NW

01.20.2021

INEIYIIUUITIVLU yieernivway uedulieris (speeu

bumps, sharrows, wayfinding) and/or bike

lanes on NE Holladay, Oregon and Pacific
01.13.2020 Streets

07.13.2020

08.01.2019

1 NS project will Inciuae a s imncn grina ana
overlay paving of NE Halsey between
102nd Avenue and Weidler, as well as
upgraded ADA ramps for all curbs within
the paving area. This Fixing Our Streets
paving project has been combined with the
09.04.2018 06.28.2019 Halsey-Weidler Streetscape Project

Addresses issues of pavement

maintenance, SW Vermont from SW

30th Ave to the Portland city limit near SW

65th Ave was repaved. Any ramps

that were not up to current ADA standards

11.27.2018 were upgraded
In order to address current pavement

maintenance needs, SE 50th Avenue

was repaved from SE Division to SE

Hawthorne. All corners that did not meet
10.08.2018 ADA standards were updated

07.30.2018

03.19.2018

rebuild the pavement on SW Main St from
the intersection with First Avenue to the
intersection at Second Ave

100% design submittal received. Some
adjustments to design were required.
Engineering Services will work with PM to
prepare and submit bid package in October
2019

Pre-design/Planning

Phase | - Construction/Design; Phase Il -
Work orders nearing completion. MO will
construct projects

Stakeholder engagement is ongoing. Project
now in early stages of design. Community
work session is planned for October 17.

Final design decisions will be made after that
engagement.

Construction

Substantially Complete

Complete

Complete

Complete

Neighborhood
Greenway

Neighborhood
Greenway

Neighborhood
Greenway

Neighborhood
Greenway

Neighborhood
Greenway

Paving

Paving

Paving

Paving

Millicent Williams
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T00586

T00583

TX0010

T00594

T00584

T00585

T00589

TO00591

Capitol Hwy: Multnomah-Texas, SW

Denver Ave: Lombard St - Watts St, N

Base Repair (Citywide)

42nd Ave & Wisteria Dr, NE

Williams: Stanton to Cook, N

4th Ave: Lincoln - Burnside, SW

136th: Foster - Division, SE

Naito Pkwy: Harrison - Jefferson, SW

Paving

Paving

Paving

Paving

Paving

Paving

Paving

Paving

Norberto Adre

Geren Shankar

Peter Wojcicki

Norberto Adre

Norberto Adre /
Geren Shankar /
Briana Orr

Gabriel Graff

Timur Ender

Norberto Adre /
Gabriel Graff
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08.01.19

09.03.19

ongoing

12.04.2019

09.30.19

03.19.2020

04.18.2020

02.19.2020

The project will rehabilitate the street of

SW Capitol Highway from Multnomah Blvd.

to SW Texas St. Work also includes

installing sidewalk, upgrading corner ramps

to meet ADA guidelines, and adding new
12.31.19 pedestrian crossings.

Pavement Rehabilitation includes grinding,

overlay, base repair, ADA Ramps,

Crossing improvement and new striping for
11.15.19 Bicycles

Base repair projects are reserved for
streets that are in poor or very poor
condition. They address those portions of
the street that have failed from top to
bottom. The goal of these base repair
projects is to prevent the structural failure
ongoing from spreading to other parts of the street.

This project will include a 3 inch grind and

overlay paving of NE 42nd Ave from

Brazee St to Wistaria St, and NE Wistaria

St from 42nd Ave to Caesar Chavez Blvd,

as well as upgraded ADA ramps for all

curbs within the paving area. Added to
05.01.2020 T00584 as a change order

12.31.19 FOS Pavement rehabilitation Project
This project will reconstruct and repave
SW 4th Avenue from SW Lincoln to SW
Ankeny. A left-running protected bikeway
and new signalized pedestrian crossings
will be installed and ADA corner ramps will
03.04.2021 be upgraded.

Sidewalk infill, paving, and bicycle facilities
11.09.2020 on SE 136th between Division to Foster

Street Improvement includes street

reconstruction, grinding, overlay, two-way

separated bike path, ADA Ramps, crossing

improvement, signals and streelighting,
02.04.2021 drainage improvement

Construction

Construction

346 Base Repair projects completed to
date

Construction delayed to Spring 2020

Construction

Continuing to evaluate design alternatives.
Task order has been issued to design
consultant.

95% design

Preparing package to go to bid.

Paving

Protected Bike Lanes

Paving

Paving

Paving

Paving

Paving

Paving

Millicent Williams
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T00382 Foster Rd: 50th Ave - 92nd Ave, SE Paving Dan Layden 06.18.2018 06.17.2019 Safety and Streetscape Improvements Complete Safety

This project will reconstruct and repave
SW 4th Avenue from SW Lincoln to SW
Ankeny. A left-running protected bikeway
and new signalized pedestrian crossings
will be installed and ADA corner ramps will
T00593 Alberta St: 15th - 30th, NE Paving Lisa Patterson 04.03.2020 10.22.2020 be upgraded. 30% Design Paving

Primary Attribute: Protected Bike Lanes

Outreach complete for SW 45th bike lane
striping, work orders in progress, construction
will take place with MO pabing project in
Bikelanes on 35th and 45th Avenues in October 2019. Design and outreach in
T00636 Southwest in Motion Bike Lanes, SW Protected Bike Lanes Liz Rickles 08.01.2019 06.30.2020 SW Portland progress for SW 35th bike lanes Protected Bike Lanes

This project will identify and implement
specific projects in Central City to improve Coordinating MO projects. Six projects will be

bicycle and pedestrian safety and in construction between Fall 2019 and
encourage greater use of active Summer 2020 - Everett bus lane install
transportation and transit in the downtown compete. Final issue resolution with MultCo
Protected Bike Lanes core. The project is funded through and ODOT regarding Burnside Bridge bus
T00414 Central City Multi-Modal Safety Projects money given to Naito Gabriel Graff 03.06.2020 08.25.2020 Regional Flexible Funds. lane Protected Bike Lanes

Primary Attribute: Safe Routes to School
Pedestrian crossing improvements -
medians, curb ramps, crosswalks,

T00600 David Douglas SRTS SE Sheila Parrott sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School
Construct sidewalk, fill gaps on SE Holgate
Holgate Blvd: 112th-117th, SE between 112th & 117th In Design (MO will construct) Safe Routes to School

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,

T00701 Franklin HS - SRTS Sheila Parrott sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School
SE Holgate at SE 65th Curb ramp and crosswalks Complete Safe Routes to School
SE Steele between 89th and 91st Construct sidewalk Complete Safe Routes to School
SE Harold at 101st Update crosswalk, reduce speed Complete Safe Routes to School
Springwater Corridor at SE 92nd Ave striping Construction Safe Routes to School
Steele St: 92nd - 1-205 path, SE Sidewalk infill In Design Safe Routes to School

Median island and ADA compliant curb

92nd at Crystal Springs Blvd, SE ramps on SE 92nd at Crystal Springs Blvd In Design Safe Routes to School
Pedestrian crossing improvements -
medians, curb ramps, crosswalks,

T00628 Wilson HS - SRTS, SW Sheila Parrott sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School
SW Capitol Hwy at SW Huber Hi visibility markings Complete Safe Routes to School
SW Capitol Hwy at SW Pomona Update crosswalk to high visibility Complete Safe Routes to School
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Spring Garden: 20th - Taylors Ferry, SW

17th: Spring Garden to Taylors Ferry, SW
Huber at 40th, SW

Carson: 17th - 14th, SW
T00702 Roosevelt/Jefferson HS -SRTS
NE MLK Jr. Blvd at NE Buffalo

N Interstate at N Dekum

Willis Blvd at Courtenay, N (Safety)

T00703 Grant/Jefferson HS - SRTS

NE Fremont at NE 33rd

Fremont: Albina - Gatenbein, N
TO0704 Cleveland HS - SRTS

SE 72nd at SE Crystal Springs

SE Division & 26th

SE 16th & Belmont

SE 45th at Evergreen

Pine at 20th, SE

Henry at 46th, SE

Stark: 16th-18th, SE

20th at Ankeny, SE

Holgate at 29th, SE

T0O0706 Lincoln High School - SRTS
NW Lovejoy at NW 20th
NW 18th at NW Marshall
NW 19th at NW Marshall
SW 45th and Julia

Shattuck: Windsor Ct to BHH, SW
25th at Quimby, NW

SE 92nd at SE Hawthorne

47th: Hamilton to Julia, SW

SE 169th at SE Taylor, SE 168th
E Burnside at NE 148th

T00708 Centennial HS - SRTS, SE
174th and Lafayette SE

TO0709 Parkrose HS - SRTS, NE

Sheila Parrott

Sheila Parrott

Sheila Parrott

Sheila Parrott

Sheila Parrott

Sheila Parrott
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05.14.2019

Speed cushions on SW Spring Garden
06.25.2019 between 20th and Taylors Ferry

Speed bumps on SW 17th between Spring

Garden and Taylors Ferry

Speed cushions on SW Huber

Sidewalk infill on SW Carson between 17th

& 14th

Pedestrian crossing improvements -

medians, curb ramps, crosswalks,

sidewalks, RFBs, etc

Crossing improvements

Upgrade crosswalk to high visibility

Three speed bumps on N Willis between

Hodge and Druid

Pedestrian crossing improvements -

medians, curb ramps, crosswalks,

sidewalks, RFBs, etc

Update crosswalk

Speed cushions on N Fremont between
Albina and Gantenbein

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Ramps, crosswalk markings

Update crosswalk to high visibility
Upgrade signs and markings

Curb extensions

Crossing improvements at SE Pine & 20th
to include curb extensions and marked
crosswalks.

Pedestrian crossing improvements at SE
46th & Henry.

Speed tables on SE Stark between 16th &
18th.

Median island rebuild and ADA curb ramp
construction on SE 20th at Ankeny.

Median island, ADA curb ramps and
marked crosswalk on SE Holgate at 29th.
Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Mark crosswalk and ped signs

Mark crosswalk

Mark crosswalk and ped signs
Pedestrian signage

Speed cushions on SW Shattuck between
Windsor Ct and BH Hwy

ADA compliant curb ramps, marked
crosswalk and pedestrian signage on NW
25th at Quimby

Ramps, crosswalks and signage

Speed bumps on SW 47th between
Hamilton and Julia

Mark crosswalk and signage

Update crosswalk to high visibility
Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Safe Routes to School

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Complete

Complete
Complete

In Design

Various Stages (Design to Const.)
Complete

Complete

Complete

Various Stages (Design to Const.)

Complete

Complete

Various Stages (Design to Const)

Complete
Complete
Complete
Complete

In Design - 95%
Construction

Complete

In Design

In Design

Various Stages (Design to Const)

Complete
Complete
Complete
Complete

Construction
Pre-Construction
Complete
Complete

Complete
Complete

Various Stages (Design to Const)

In Design

Various Stages (Design to Const)

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School
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TO0707
Primary Attribute: Safety

T00629
Primary Attribute: Sidewalk Infill

T00597

T00596

T00595

Primary Attribute: Safer Shoulders/Ditch Maintenan

T00620

NE Fremont at NE 141st
NE San Rafael at NE 132nd
NE 122nd at NE Shaver

NE 131st at NE Failing

NE Shaver at 131st Place

Reynolds HS - SRTS, SE
Alder at ES Access, SE

Division St: 82nd-174th, SE

SE 112th Ave: Market - Powell

NE 102nd: Sandy to |-84

SE Flavel Street: 84th - 92nd

148th Ave: Halsey - Glisan, NE

Capitol Hwy: Multnomah Village - West Portland,
SW

BES Partnership - Safer Shoulders

Safety

Sidewalks

Sidewalks

Sidewalks

Sidewalks

Sidewalks

Safer Shoulders

Sheila Parrott

Liz Tillstrom

Winston Sandino

Winston Sandino

Winston Sandino

Winston Sandino

Steve Szigethy

Dan Layden

8of8

01.23.2020

05.17.2019

10.07.2019

12.19.2019

Mark crosswalk, remove parking

Add crosswalk markings

Update crosswalk to high visibility
Mark crosswalk, signage

Post, paint curb extension and crossing
Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
Determining feasibility of improvement

Outer Division Multimodal Project - Vision

02.23.2021 Zero project

Closed critical gaps in sidewalks along SE
Flavel Street, NE 102nd Avenue and SE
112th Avenue and add 16 new ADA-
compliant curb ramps. By closing the gaps
between existing sidewalks, the project
created a full 2.25 miles of streets in East
Portland with complete sidewalks on both
sides on the street

Closed critical gaps in sidewalks along SE
Flavel Street, NE 102nd Avenue and SE
112th Avenue and add 16 new ADA-
compliant curb ramps. By closing the gaps
between existing sidewalks, the project
created a full 2.25 miles of streets in East
Portland with complete sidewalks on both
sides on the street

Closed critical gaps in sidewalks along SE
Flavel Street, NE 102nd Avenue and SE
112th Avenue and add 16 new ADA-
compliant curb ramps. By closing the gaps

Constructing sidewalk on the east side of
NE 148th from NE Halsey Street to NE

12.21.2019 Glisan.

New sidewalk and bike lane on east side,
new multi-use path on west side,
stormwater improvements, on SW Capitol

06.01.2021 Hwy: Garden Home Rd to Taylors Ferry Rd

Pilots new Safer Shoulder design for
pedestrian facilities on SW Stephenson

03.09.2020 and SW Hamilton

Complete
Complete
Complete
Complete
Complete

Various Stages (Design to Const)
In Design

60% Design; Anticipating 95% by mid-late
October

Complete

Complete

Complete

Complete

95% design. CMGC has been identified and
process is moving forward. Anticipating
Guaranteed Maximum Price by Nov 2019

Speed bumps have been constructed.
Shoulder design continues.

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School

Safety

Sidewalk Infill

Sidewalk Infill

Sidewalk Infill

Sidewalk Infill

Sidewalk Infill

Shoulders Maintenance

Millicent Williams



